

CONTRACTOR REVENUE CONTROL

Change-Order Workflow Audit

Three real change cases. One approval path. Delivered in 5 business days.

FIXED PAID STEP

\$750

Use this audit when field extras, hidden conditions, substitutions, or client requests create cost before the scope, price, schedule impact, and approval become one reliable record.

What we review

- **One live and two past changes**
Include a clean approval, a delayed decision, and a disputed or unbilled case.
- **Original scope evidence**
Relevant proposal, plan/spec excerpt, allowance, exclusion, or assumption.
- **Field capture**
Photos, texts, voice notes, labor/material detail, and schedule impact.
- **Approval-to-billing handoff**
Who prices, who approves, when work starts, and how the change reaches billing.

What you receive

- **Revenue-leak map**
Where evidence, ownership, pricing, approval, or billing breaks across the three cases.
- **Minimum field ticket**
The smallest record a crew can create without slowing the job.
- **Decision and approval path**
Required fields, accountable owner, client view, and start-work gate.
- **Implementation plan**
A practical rollout around the current team and tools, with no forced replacement.

HOW THE PAID STEP WORKS

01

Share three cases

Send anonymized scope, field evidence, pricing, approval, and billing records.

02

We trace the leak

Each handoff is mapped from field discovery to signed commercial decision.

03

Review the rollout

Receive the findings and decide whether the 14-day setup can pay for itself.

Commercial terms

FEE

\$750

TURNAROUND

5 business days

CREDIT

100% for 30 days

SETTLEMENT

Crypto first

Ready to reserve the audit?

Choose the service and preferred asset. No automatic charge; scope and network are confirmed first.

<https://holdclear-founder-pilot.shtaidadh.chatgpt.site/crypto-invoice?offer=change-order-audit>